Construction Schedule

Route 1 Expansion Project
Route 1 from Route 24 to 1100 feet north of Five Points, Lewes

Timeline

Location

Construction Improvements

Traffic Impacts

Sep 2006 to Mar 2007 —
Phase 1, Stage 1

The majority of the proposed work focuses on
roadway widening west of SR 1 from Postal
Lane to Home Depot and pedestrian
improvements from SR 24 to Home Depot.
Improvements east of SR 1 include minor
roadway widening from Brian Drive to Melson
Road with minor pedestrian improvements
between SR 24 and Home Depot.

Following setup of traffic control and erosion and sediment
control, work will begin on improvements west of SR 1
between Postal Lane and Home Depot including
construction of the sediment basins, storm drainage system,
curb and gutter, roadway/driveway paving, sidewalk and
curb ramps. Concurrent with this work will be the
pedestrian improvements west of SR 1 between SR 24 and
Postal Lane and the work along the east side of SR 1
between SR 24 and Home Depot. Private utilities will be
relocated as needed for the proposed work.

Southbound traffic will be shifted
towards the median and reduced to two
thru lanes without a shoulder.
Southbound left turn lanes will remain,
however, southbound right turn lanes
will not be provided during times of
reconstruction. Northbound three thru
lanes and left turn lanes will remain with
interim shoulder/right turn closures.

Mar 2007 to Jul 2007 —
Phase 1, Stage 2

The majority of the proposed work focuses on
roadway widening and pedestrian improvements
west of SR 1 from Home Depot to north of Five
Points. Improvements east of SR 1 include
minor pedestrian improvements near Marsh
Road.

Following setup of traffic control and erosion and sediment
control, work will begin on improvements west of SR 1
from Home Depot to north of Five Points including
construction of the storm drainage system, curb and gutter,
roadway/driveway paving, sidewalk and curb ramps.
Concurrent with this work will be the pedestrian
improvements east of SR 1 near Marsh Road. Private
utilities will be relocated as needed for the proposed work.

Southbound traffic will be shifted
towards the median and reduced to two
thru lanes without a shoulder.
Southbound left turn lanes will remain,
however, southbound right turn lanes
will not be provided during times of
reconstruction. Northbound three thru
lanes and left turn lanes will remain with
interim shoulder/right turn lane closures.

Jul 2007 to Dec 2007 -
Phase 2, Stage 1

The proposed work focuses on SR 1 roadway
widening/reconstruction within the median from
SR 24 to Dartmouth Drive.

Following setup of traffic control and erosion and sediment
control, reconstruction of the median will begin from SR 24
to Dartmouth Drive including construction of the storm
drainage system, concrete median, curb and roadway
paving. Private utilities will be relocated as needed for the
proposed work.

Southbound traffic will be shifted to the
west and will continue to be two thru
lanes without a shoulder. Southbound
left turn lanes will be provided, however,
southbound right turn lanes will not.
Northbound traffic will be reduced from
three lanes to two lanes and turn lanes
will be provided.

Dec 2007 to Apr 2008 -
Phase 2, Stage 2

The proposed work focuses on SR 1 roadway
widening/reconstruction within the median from
Dartmouth Drive to north of Five Points.

Following setup of traffic control and erosion and sediment
control, reconstruction of the median will begin from
Dartmouth Drive to north of Five Points including
construction of the storm drainage system, concrete median,
curb and roadway paving. Private utilities will be relocated
as needed for the proposed work. Final overlay of SR 1
from SR 24 to the Nassau Bridge will also occur during this
phase.

Southbound traffic will be shifted to the
west and will be two thru lanes with a
shoulder. Southbound left and right turn
lanes will be provided. Northbound
traffic will be reduced from three lanes
to two lanes and turn lanes will be
provided.




